




Tominé Reservoir

ENLAZA offers risk analysis report

2023-2024

Assessment of Risks - UPME 01 2022 Huila 230 kV


| # (RC) | RISKS |
|--------|--|
| 1 | PROJECT NOT OPERATIONAL BY THE SCHEDULED DATE SET BY UPME – MME |
| 2 | PERSONNEL ACCIDENTS DURING PROJECT EXECUTION |
| 3 | HIGHER VALUES IN CONTRACTS AND / OR CLAIMS (SE and TL) |
| 4 | INCREASE IN THE VALUE OF THE RIGHTS OF WAY AND HUILA SE LOT |
| 5 | VARIATIONS IN THE LAYOUT AND / OR INCREASES IN THE LINE'S LENGTH |
| 6 | UNFORESEEN ARCHAEOLOGICAL FINDINGS |
| 7 | GREATER ENVIRONMENTAL COMPENSATIONS TO THOSE CONSIDERED |
| 8 | PREPARATION FOR LICENSE MODIFICATION OR ADDITIONAL STUDIES REQUIRED |
| 9 | NOT BEING ABLE TO ACCESS THE PROJECT AREA DUE TO PUBLIC ORDER |
| 10 | INCREASED EXPECTATIONS - COMPENSATIONS FOR ETHNIC AND NON-ETHNIC COMMUNITIES |
| 11 | ADDITIONAL PUBLIC HEARINGS BEYOND THOSE PLANNED |
| 12 | PRIOR CONSULTATIONS IN ADDITION TO THOSE CONSIDERED |
| 13 | CHANGES IN LAW, REGULATIONS |
| 14 | INVESTIGATIONS AND SANCTIONS BY THE COMPETENT AUTHORITIES |
| 15 | LATE DELIVERY OF EQUIPMENT AND SUPPLIES |



Awarded to Grupo Energía Bogotá

Assessment of Risks - UPME 07 2021 Alcaraván 230 kV


| # (RC) | RISKS |
|--------|--|
| 1 | NOT BEING ABLE TO ACCESS THE PROJECT AREA DUE TO PUBLIC ORDER |
| 2 | PERSONNEL ACCIDENTS DURING PROJECT EXECUTION |
| 3 | PROJECT NOT OPERATIONAL BY THE SCHEDULED DATE SET BY UPME - MME |
| 4 | PREPARATION FOR LICENSE MODIFICATION OR ADDITIONAL STUDIES REQUIRED |
| 5 | INCREASE IN THE VALUE OF THE RIGHTS OF WAY AND ALCARAVÁN SE LOT |
| 6 | HIGHER VALUES IN CONTRACTS AND / OR CLAIMS (SE and TL) |
| 7 | VARIATIONS IN THE LAYOUT AND / OR INCREASES IN THE LINE'S LENGTH |
| 8 | GREATER ENVIRONMENTAL COMPENSATIONS TO THOSE CONSIDERED |
| 9 | UNFORESEEN ARCHAEOLOGICAL FINDINGS |
| 10 | INCREASED EXPECTATIONS - COMPENSATIONS FOR ETHNIC AND NON-ETHNIC COMMUNITIES |
| 11 | ADDITIONAL PUBLIC HEARINGS BEYOND THOSE PLANNED |
| 12 | PRIOR CONSULTATIONS IN ADDITION TO THOSE CONSIDERED |
| 13 | CHANGES IN LAW, REGULATIONS |
| 14 | INVESTIGATIONS AND SANCTIONS BY THE COMPETENT AUTHORITIES |
| 15 | LATE DELIVERY OF EQUIPMENT AND SUPPLIES |



Not awarded to Grupo Energía Bogotá

Assessment of Risks - UPME 06 2021 Carreto 500 kV


| # (RC) | RISKS |
|--------|--|
| 1 | PERSONNEL ACCIDENTS DURING PROJECT EXECUTION |
| 2 | PROJECT NOT OPERATIONAL BY THE SCHEDULED DATE SET BY UPME – MME |
| 3 | ACQUISITION OF LOT SE CARRETO AND RIGHTS OF WAY VALUE INCREASES |
| 4 | HIGHER VALUES IN CONTRACTS AND / OR CLAIMS (SE and TL) |
| 5 | VARIATIONS IN THE LAYOUT AND / OR INCREASES IN THE LINE'S LENGTH |
| 6 | PRIOR CONSULTATIONS IN ADDITION TO THOSE CONSIDERED |
| 7 | INCREASED EXPECTATIONS - COMPENSATIONS FOR ETHNIC AND NON-ETHNIC COMMUNITIES |
| 8 | PREPARATION FOR LICENSE MODIFICATION OR ADDITIONAL STUDIES REQUIRED |
| 9 | GREATER ENVIRONMENTAL COMPENSATIONS TO THOSE CONSIDERED |
| 10 | UNFORESEEN ARCHAEOLOGICAL FINDINGS |
| 11 | NOT BEING ABLE TO ACCESS THE PROJECT AREA DUE TO PUBLIC ORDER |
| 12 | ADDITIONAL PUBLIC HEARINGS BEYOND THOSE PLANNED |
| 13 | CHANGES IN LAW, REGULATIONS |
| 14 | INVESTIGATIONS AND SANCTIONS BY THE COMPETENT AUTHORITIES |
| 15 | LATE DELIVERY OF EQUIPMENT AND SUPPLIES |



Not awarded to Grupo Energía Bogotá

Assessment of Risks - UPME 05 2023 3rd TRF Bolívar 500/220 kV

| # (RC) | RISKS |
|--------|--|
| 1 | STAFF ACCIDENTS DURING PROJECT EXECUTION |
| 2 | DIFFICULTIES NEGOTIATING WITH THE PROPERTY AGENT DUE TO SCOPE AND LINE CROSSING |
| 3 | HIGHER VALUES IN CONTRACTS AND / OR CLAIMS (SE/TL) |
| 4 | THE PROJECT DOES NOT ENTER INTO OPERATION ON THE DATE INFORMED BY UPME |
| 5 | GREATER ENVIRONMENTAL COSTS THAN THOSE CONSIDERED |
| 6 | LEGAL, REGULATORY AND / OR TAX CHANGES THAT DO NOT FAVOR THE COMPANY'S INTERESTS |
| 7 | INVESTIGATIONS AND SANCTIONS BY THE COMPETENT AUTHORITIES |



Awarded to Grupo Energía Bogotá



For restricted use by ENLAZA GRUPO ENERGÍA BOGOTÁ S.A. ESP. All rights reserved.
No part of this presentation may be reproduced or used in any form or by any means
without explicit permission of ENLAZA GRUPO ENERGÍA BOGOTÁ S.A.



@EnlazaGEB



enlazageb



@EnlazaGEB



enlazageb

www.enlaza.red